RBA OPMO Monthly Makgotla Report – April 2017

Kitsiso go Batsha ba RBN: Ka kopo romela CV go disipi@bafokengsports.com gore o tsene mo RBN Database. RBA yona e tla romela di CV tse di maleba go menyetla eo ba tsibosiwang ka yona.
Community Events scheduled in the coming month
(1/4/2017 – 30/4/2017)
	Event Name
	Region
	Date

	No events reported for April 2017
	
	


Big Projects (Currently Active) 
(As at 10/03/2017) 
	Project Name
	Responsible Department
	Budget Source
	Progress %
	End date
	Region; Village

	Population and Use of Land Audit (PULA) 2016
	Research
	RBN & External Funders
	80.50%
	23 May 2017
	All

	RBED/CCBSA Youth Entrepreneurship Programme
	RBED
	Coca Cola
	55.45%
	5 June 2017
	All

	Focused Approach -Enterprise Development Phase 1
	RBED
	External Funders
	66.1%
	30 December 2017
	All

	RBED Youth SMME Development Plan
	RBED
	RBN
	39.60%
	15 December 2017
	All

	Land Policy Development
	Traditional Governance
	RBN
	94.30%
	17 March
2017
	All

	Establishment of mini market in RBN
	Land Use & Agriculture
	RBN
	96.90%
	31 March 2017
	North & Capital; Luka & Phokeng

	Establishment and Management of the animal pound/feedlot in Bafokeng
	Land Use & Agriculture
	RBN
	51.20%
	30 June 2017
	North East; Tlaseng

	Education Policy Development
	Traditional Governance
	RBN
	96.60%
	28 March 2017
	All

	Monitoring the Construction of High-mast Lighting in RBN Villages (IDP project)
	Infrastructure Maintenance
	RLM
	95%
	31 March 2017
	North, Central, South East; Kanana, Seutube, Marakana & Mosenthal, Mabitse, Tlapa & Tlapa East, Rasimone, Lesung, Mafika, Robega

	Monitoring the construction of Roads and Stormwater at Mafenya Phase 2
	Infrastructure Maintenance
	RLM
	26.40%
	2 May 
2017
	North; Mafenya

	Monitoring the Construction of Luka Roads
	Infrastructure Maintenance
	RLM
	29.30%
	17 July 2017
	North;
 Luka

	Establishment of Community and Nutrition and Development Centre (CNDC) Project
	HSDS
	RBN
	87.90%
	1 April 2017
	Central; Kanana, Capital; Lefaragatlha

	Establishment of Play Therapy Room
	HSDS
	RBN
	99.2%
	14 April 2017
	Capital; Phokeng

	Construction of swimming pool complex
	Lebone II
	External Funding
	76.80%
	4 May
 2017
	Capital; Phokeng

	RBS Capacity building project
	RBS
	RBN
	61.50%
	30 April 2017
	All


Projects scheduled to start in the coming month 
(1/4/2017 – 30/4/2017)
	Project Name
	Responsible Department
	Budget Source
	Planned Benefits
	Region

	No new projects scheduled to start in April  2017
	
	
	
	


Projects completed in the previous month 
(1/2/2017 – 28/2/2017)
	Project Name
	Responsible Department
	Budget Source
	Actual/ Realised Benefits
	Region; Village

	Monitoring the Construction of Road and Storm water in Magokgwane (IDP project)
	Infrastructure Maintenance
	RLM
	1.25 Km of surfaced road constructed
	Capital; Phokeng

	Monitoring the Construction of Road and Storm water in Lenatong (IDP project)
	Infrastructure Maintenance
	RLM
	1 Km of surfaced road constructed
	Capital; Lenatong

	Establishment of RBED Satellite Office – South East
	RBED
	RBN
	1 RBED satellite office established

	South East; Thekwane




RBN Tender opportunities
 (1/4/2017 – 30/4/2017)
	Opportunity Detail
	Date

	No tender opportunities identified for April 2017
	


Procurement Spend on Local SMMEs by mines and RBN Entities
	
	Procurement Spend

	
	February only
	Year-to-date
(Jan - Feb)
	% of total Procurement Spend (YTD)

	Impala
	R362 926 174.00
	R362 926 174.00
	Unknown

	RBPlats
	R  15 007 458.00
	R  35 070 761.00
	Unknown

	Fraser Alexander
	Unknown
	R                  0.00*
	Unknown

	RBN Entities
	R    3 805 414.00
	R    6 120 661.00
	±35%


*February value was not sent for reporting
                                   For more information on projects and programmes please visit
www.rbnoperationsroom.com
